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I. AMENDMENT/MOTHFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/FURCHASE REQ. NO. 5. PROJECT NO.(If applicable)
PO0136 22-Apr-2004 SEE SCHEDULE
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8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AMENDMENT GOF SOLICITATION NO.

SVERDRUP TECHNOLOGY, INC.

DAVE PICKERING .
BOG WILLIAM NOH | HERN BLYL. OB DATED (SEEITEM 11)

TULLAHOMA TN 37388

x [ DA MOD. OF CONTRACT/ORDER NO.
F0B8650-98-C-0035

10B. DATED (SEE ITEM 13)

CODE 07486 [FACILITY CODE X | 23-Apr-1998
11, THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
l__—]Thc above numbered solicitation is amended as set forth in Ttem 14, The hour and date specified for receipt of Offer D is extended, D is not extended.
Offer must acknowledge receipt of this amendment prior 1o the hour and date specified in the solicitation or as amended by one of the following methads:
(a) By completing Ttems 8 and 13. and returning copies of the amendment; (b) By acknowledging receipt of this amendment on cach copy of the offer submitted,
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RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN
REFECTION OF YOUR OFFER. If by virtue of this amendiment you desire 10 change an offer already submitted. such change may be made by telegram or letter,
provided each telegram or lener makes reference to the solicitation and this amendment. und is received prior to the opening hour and date specified.

12, ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM |4.

A. THIS CHANGE ORDER 1S ISSUED PURSUANT TO: (Specity authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 104,

B. THE ABOVE NUMBERED CONTRACT/ORDER 1S MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(E).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TG AUTHORITY OF:

x {D- OTHER {Specify type of modification and authority)
Special Contract Reguirement H-20 entitied "Launch Operations and Support Award

E. IMPORTANT: Contractor is not, D is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including selicitation/contract subject matter
where feasible.)
See Schedule
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(321) 494-7093
Email: Lisa DeCarlo @ patrick.af.mil

Except as provided herein, all terms and conditions of the document referenced in hem 9A or 10A, as heretofore chunged, remains unchanged and in full force and effect.
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Standard Form 30 (Block 14 continued)
A. The purpose of this unilateral modification is to:
1. Execute the semi-annual earned award fee for the award fee period 1 Sep 03 through 29 Feb 04 as
determined in the FDO letter of 08 Apr 03 in accordance with Special Contract Requirement H-20 entitled “Launch
Operations and Support Award Fee (Sep 1997).”

2. Obligate funds for CLIN 0029AC in the amount of $447,112 and for CLIN 0034AA in the amount of
$1,717,781.76 in support of a 96% award fee determination.

3. Decrease contract value by $20,119.

4. Obligate funds in the amount of $71,574 on CLIN 0035 to support modification/upgrade projects.

B. PART I - THE SCHEDULE

1. SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

SUMMARY OF CHANGES --"SUMMARY OF CHANGES FOR THE PAYMENT OFFICE"

Page Ref CLIN Changed From Changed To Net Change

SF 33 Block 20 $286,672,464.60  $288,908,932.60 $2,236,468.00
130f 65 0029AC $517,513.00 $497,394.00 ($20,119.00)
13 of 65 Total CLIN 0029 $4,050,717.00 $4,030,598.00 ($20,119.00)
14a of 65 Total CLIN 0029 $4,050,717.00 $4,030,598.00 ($20,119.00)
14a of 65 Total FY 03 $55,119,054.00 $55,098,935.00 ($20,119.00)
150f 65 0034AA $1,789,356.00 $1,717,782.00 ($71,574.00)
150f 65 Total CLIN 0034 $4,315,643.00 $4,244,069.00 ($71,574.00)
16 of 65 0035 (funded amount) $0.00 $71,574.00 $71,574.00
16 of 65 0035 (est. amount) $0.00 $71,574.00 $71,574.00
16 of 65 Total CLIN 0034 Award Fee $4,315,643.00 $4,244,069.00 ($71,574.00)
16 of 65 Est. Cost (CLIN 0035) $0.00 $71,574.00 $71,574.00
16a of 65 Opt 5 Total $55,119,054.00 $55,098,935.00 ($20,119.00)
16a of 65 Total Est. Amount FY98-FY04 $291,469,869.60  $291,449,750.60 ($20,119.00)

Total Net Change to Section B: ($20,119.00)



2. SECTION G - CONTRACT ADMINISTRATION DATA

a.

Page 23e of 65, add the following Purchase Requests (PRs):

ACRN FA
ACRN FA
ACRN FA
ACRN FA
ACRN FA
ACRN FA
ACRN FB

Add PR#
Add PR#
Add PR#
Add PR#
Add PR#
Add PR#
Add PR#

F50LGP22601200
F50RMS31471400
F50RMS31471600
F50RMS32060700
F50RMS31901100
F50RMS32060900
F50LGP22601200

$58,543
$15,584
$6,494
$45,455
$7,792
$36,364
$5,796

Page 23f of 65, add the following Purchase Requests (PRs):

ACRN FC
ACRN FC
ACRN FC
ACRN FD
ACRN FE
ACRN FE
ACRN FG

Add PR#
Add PR#
Add PR#
Add PR#
Add PR#
Add PR#
Add PR#

F50LGP22601200
F11SLS31991000
F11SLS31980200
F50LGP22601200
F50LGP22601200
F13SLS31480800
F50RMS32580900

$46,893
$1,377
$50,000
$8,781
$152,582
$8,996
$2,455

Page 23g of 65, add the following Purchase Requests (PRs):

ACRN GA
ACRN GC
ACRN GD
ACRN GE

Add PR#
Add PR#
Add PR#
Add PR#

F50RMS32650800
F50RMS32650800
F50RMS32650800
F50RMS32650800

$1,153,712
$310,758
$93,409
$231,477

(P00136)
(P00136)
(P00136)
(P00136)
(P00136)
(P00136)
(P00136)

(P00136)
(P00136)
(P00136)
(P00136)
(P00136)
(P00136)
(P00136)

(P00136)
(P00136)
(P00136)
(P00136)

F08650-98-C-0035
P00136
Page 3 of 12
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d. Change ACRN totals as follows:

Page # ACRN Changed From Changed To Net Change
23e of 65 FA $14,637,701.00  $14,807,933.00 $170,232.00
23e of 65 FB $917,434.00 $923,230.00 $5,796.00
23fof 65 FC $8,979,008.00 $9,077,278.00 $98,270.00
23fof 65 FD $1,614,219.00 $1,623,000.00 $8,781.00
23fof 65 FE $28,450,749.00  $28,612,327.00 $161,578.00
23fof 65 FG $24,545.00 $27,000.00 $2,455.00
23g of 65 GA $27,689,091.00  $28,842,803.00  $1,153,712.00
23g of 65 GC $7,458,182.00 $7,768,940.00 $310,758.00
23g of 65 GD $2,241,818.00 $2,335,227.00 $93,409.00
23g of 65 GE $5,555,455.00 $5,786,932.00 $231,477.00

Total Net Change in Section G: Increase of $2,236,468

C. As aresult of the above referenced changes, remove the contract pages listed under Column I and insert the
revised pages listed under Column II. All changes are annotated by a vertical line in the right margin.

Column I (Remove) Column II (Insert)

Page 13 Page 13
Page 14a Page 14a
Page 15 Page 15
Page 16 Page 16
Page 16a Page 16a
Page 23e Page 23e
Page 23f Page 23f
Page 23¢g Page 23g

D. All other terms and conditions remain the same.

T TTTTTTTEND PAGE T
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)
Launch Operations and Support Contract
Option Period 5 - FY 03 (1 Oct 02 - 30 Sep 03)
Item No.Description Est. Cost
Operations and Maintenance, Operations
0026 |and Support and Operations and Management $ 38,999,781
The contractor shall furnish all necessary supplies and services required
to perform program and business management, cost reporting and segregation, environmental,
industrial security, technical data, safety, exercises, training and other related items as required
by launch program in accordance with the Statement of Work for the LO&SC, dated April 1998,
and the performance standards document.
COST-PLUS-AWARD-FEE
From Change To
Est. Cost $ 38,636,145 §$ 363,636 $ 38,999,781
0027 |Systems Management $ 2,653,505
The contractor shall furnish all necessary supplies and services required
to perform systems engineering, safety engineering,logistics support
analysis, configuration management, procedure development, and
studies in accordance with the Statement of Work for the LO&SC, dated
April 1998, and the performance standards document.
COST-PLUS-AWARD-FEE
From Change To
Est. Cost $ 2,653,505 $ - § 2,653,505
0028 |Data NSP
The contractor shall furnish all necessary supplies and services
required to deliver data as set forth in the Accessible Data
Products Lists, and Appendix K of the Statement of Work.
COST-PLUS-AWARD-FEE
0029 |Award Fee Pool
(In accordance with Award Fee Plan)
0029AA [Award Fee Pool $ 1,475,479
(1 Oct 02 through 28 Feb 03)
From Change To
Est. Cost $ 1,405,729 $ 69,750 $ 1,475,479
0029AB [Award Fee Pool $ 2,057,725
(1 Mar 03 through 31 Aug 03)
From Change To
Est. Cost $ 1,972,719 § 85,006 $§ 2,057,725
0029AC |Award Fee Pool $ 497,394
(1 Sep 03 through 30 Sep 03)
From Change To
Est. Cost $ 517,513 § (20,119) § 497,394
TOTAL PROPOSED AWARD FEE $ 4,030,598

Modification P00136 to F08650-98-C-0035

Page 13 of 65
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)
Launch Operations and Support Contract
Option Period 5 - FY 03 (1 Oct 02 - 30 Sep 03)
Item No. |Description Est. Cost
0030AL |[#12302 - Provide Electro-Static Discharge Conductive $ 1,192,108
Flooring Capability in NPF HighBay/Main Bay/Air Lock
(Implement)
0030AM [#12303 - Provide Capability to Mitigate Ground Water $ 423,457
Intrusion into NPF Floor (Implement)
0030AN |#12308 - Provide Capability to Control and Monitor $ 500,000
Environmental Conditions in Cleanroom, DPF (Implement)
0030AP  |#12339 - Conduct Special Engineering Study to Identify $ 45,000
Requirements for an Integrated SCADA-Based System
Architecture Across LO&SC Ceritical Facilities
0030AQ [#12305 - Provide Auto Start Capability for Tech Power $ 63,000
Generator, SPIF
0030AR |#12216 - Provide Redundant Power, UPS 1 & 2, CX A&B $ 31,430
0030AS  [#12298 - Provide Capability to Verify Cleanliness of Air to $ 44,000
NPF
ESTIMATED COSTS (CLINS 0026 — 0028) $ 41,653,286
AWARD FEE (CLIN 0029) $ 4,030,598
ESTIMATED COST (CLIN 0030) $ 9,415,051
ESTIMATED TOTAL FOR ALL CLINS (FY03) $ 55,098,935

Modification P00136 to F08650-98-C-0035

Page 14a of 65
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)
Launch Operations and Support Contract
Option Period 6 - FY 04 (1 Oct 03 - 30 Sep 04)
Item No. [Description Est. Cost
Operations and Maintenance, Operations
0031 |and Support and Operations and Management $39,367,791
The contractor shall furnish all necessary supplies and services required
to perform program and business management, cost reporting and segregation,
environmental, industrial security, technical data, safety, exercises, training and
other related items as required by launch program in accordance with the
Statement of Work for the LO&SC, dated April 1998, and the performance
standards document.
COST-PLUS-AWARD-FEE
Est Amt. |  Unfunded Funded
Funding $39,367,791 $0 $39,367,791
From Change To
Est. Cost $39,155,909 $211,822 $39,367,791
0032 |Systems Management $ 3,788,637
The contractor shall furnish all necessary supplies and services required
to perform systems engineering, safety engineering,logistics support
analysis, configuration management, procedure development, and
studies in accordance with the Statement of Work for the LO&SC, dated
April 1998, and the performance standards document.
COST-PLUS-AWARD-FEE
Est Amt. Unfunded Funded
Funding $3,788,637 $0 $3,788,637
From Change To
Est. Cost $2,776,250 $1,012,387 $3,788,637
0033 |Data NSP
The contractor shall furnish all necessary supplies and services
required to deliver data as set forth in the Accessible Data
Products Lists, and Appendix K of the Statement of Work.
COST-PLUS-AWARD-FEE
0034 |Award Fee Pool
(In accordance with Award Fee Plan)
0034AA |Award Fee Pool $ 1,717,782
(1 Oct 03 through 28 Feb 04)
From Change To
Est. Cost $1,789,356 -$71,574 $1,717,782
0034AB |Award Fee Pool $ 2,168,416
(1 Mar 04 through 31 Aug 04)
From Change To
Est. Cost $2,147,228 $21,188 $2,168,416
0034AC |Award Fee Pool $ 357,871
(1 Sep 04 through 30 Sep 04)
From Change 1o
Est. Cost $249,906 $107,965 $357,871
TOTAL PROPOSED AWARD FEE $ 4,244,069

Modification P00136 to F08650-98-C-0035

Page 15 of 65
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)
Launch Operations and Support Contract
Onbtion Period 6 - FY 04 (1 Oct 03 - 30 Sepn 04)
Item No. |Description Est. Cost
0035 |Service Systems Upgrades & Modifications $71,574.00

Upon direction by the Contracting Officer, the contractor will
prepare a cost and technical proposal to accomplish service
systems upgrades and modifications. Contract type will be
determined by individual request for proposal, and work will be
added by individual subCLINs. See contract clause H-25.
The government’s estimated cost for this line item is
$5M. Each upgrade/modification requires a DD250 (See Section D)

Est Amt. Unfunded Funded
Funding $71,574 $0 $71,574

From Change To

Est. Cost $ - $71,574 $71,574
ESTIMATED COSTS (CLINS 0031 - 0033) $ 43,156,428
AWARD FEE (CLIN 0034) $ 4,244,069
ESTIMATED COST (CLIN 0035) $71,574.00
ESTIMATED TOTAL FOR ALL CLINS (FY04) $ 47,472,071

Modification P00136 to F08650-98-C-0035

Page 16 of 65
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)
Launch Operations and Support Contract

SUMMARY

1. Total Estimated Amount - FY 98 (Basic Period)
(CLINs 0001 - 0005)

2. Total Estimated Amount - FY 99 (Option Period 1)
(CLINs 0006-0010)

3. Total Estimated Amount - FY 00 (Option Period 2)
(CLINs 0011-0015)

4. Total Estimated Amount - FY 01 (Option Period 3)
(CLINs 0016-0020)

5. Total Estimated Amount - FY 02 (Option Period 4)
(CLINs 0021-0025)

6. Total Estimated Amount - FY 03 (Option Period 5)
(CLINs 0026-0030)

7. Total Estimated Amount - FY 04 (Option Period 6)
(CLINs 0031-0035)

TOTAL ESTIMATED AMOUNT FY 98-04
(Items 1-7)

P00136
Page 9 of 12
1 May 98 - 30Sep98  $ 11,102,555.60
10ct98 - 30Sep99  $ 40,477,598.00
10ct99 - 30Sep00 S 42,981,310.00
10ct00 - 30Sep01  $ 47,417,899.00
10ct01 - 30Sep02  $ 46,899,382.00
10ct02 - 30Sep03  $ 55,098,935.00
10ct03 - 30Sep04  $ 47,472,071.00 |
$ 291,449,750.60 |

Modification P00136 to Contract F08650-98-C-0035
Page 16a of 65



F08650-98-C-0035

SECTION G - CONTRACT ADMINISTRATION DATA (cont’d)

Appropriation/Lmt Subhead/CPN Recip DODAAD Obligated

ACRN Acct Class Data Supplemental Accounting Classification Information Amount
FA 5733400 303 83LE 253099 010000 555L.0 35182F 662400 F62400 $ 14,807,933

PR# - F50LGP22600900 = $ 8,908,485 (P00092)

PR# - F50LGP22601000 = $292,714 (P00098)

PR# - FS0RMS31470600 = $1,090,909 (P00101)

PR# - FSORMS31470400 = $454,545 (P00102)

PR# - F13SLS32300800 =$ 83,636.00 (P00115)

PR# -F50LGP22601100 =$ 351,258 (P00121)

PR# -F50RMS31471300 = $ 93,507 (P00121)

PR# -F50RMS32060500 =$ 1,364 (P00121)

PR# -F50RMS31471500 =$ 38,961 (P00121)

PR# - F13SLS32300900 = $ 8,364 (P00121)

PR# - FSORMS32060600 = $ 454,545 (P00122)

PR# - FSORMS31901000 = $ 545,455 (P00123)

PR# - FSORMS31901200 = $ 46,753 (P00123)

PR# - FSORMS31471800 = $ 19,625 (P00124)

PR# - FSORMS31471900 = $ 23,550 (P00124)

PR# - FSORMS30930100 = $471,000 (P00124)

PR# - FSORMS31600200 = $1,090,909 (P00124)

PR# - FSORMS31600300 = $ 45,455 (P00124)

PR# - FSORMS31600400 = $ 54,545 (P00124)

PR# - FSORMS31670800 = $181,818 (P00124)

PR# - FS0RMS31670900 =$ 7,576 (P00124)

PR# - FSORMS31671000 = $ 9,091 (P00124)

PR# - FSORMS32060800 = $ 363,636 (P00128)

PR# -F50LGP22601200 = $58,543 (P00136)

PR# -F50RMS31471400 =$15,584 (P00136)

PR# -F50RMS31471600 = $6,494 (P00136)

PR#-F50RMS32060700 = $45,455 (P00136)

PR#- F50RMS31901100 = $7,792 (P00136)

PR#- F50RMS32060900 = $36,364 (P00136)
FB 5733400 303 83LE 25309A 010000 555L0 35119F 662400 F62400 $ 923,230

PR# - FS0LGP22600900 = $853,681 (P00092)

PR# - FS0LGP22601000 = $28,979 (P00098)

PR # -F50LGP22601100 = $34,774 (P00121)

PR # -F50LGP22601200 = $5,796 (P00136)

Page 23e of 65

Contract F08650-98-C-0035
Modification P00136

P00136
Page 10 of 12



ACRN Acct Class Data Supplemental Accounting Classification Information

F08650-98-C-0035
P00136
Page 11 of 12

SECTION G - CONTRACT ADMINISTRATION DATA (cont’d)

Appropriation/Lmt Subhead/CPN Recip DODAAD

FC

FD

FE

FF

FG

5733400 303 83LE 25309D 010000 555L0 35119F 662400 F62400
PR# - FSOLGP22600900 = $6,907,056 (P00092)
PR# - FS0LGP22601000 = $234,464 (P00098)
PR# - F11SLS30620200 = $115,000 (P00099)
PR# - F11SLS30590200 = $8,008 (P00106)
PR# - F11SLS31790200 = $96,364 (P00107)
PR# - F11SLS30620300 = $500,000 (P00117)
PR# - F11SL.S32040200 = $427,000 (P00118)
PR# - F11SLS31790100 = $180,000 (P00120)
PR# - F11SLS32040100 = $210,000 (P00120)
PR # -F11SLS31000200 =$11,500 (P00121)
PR # -F50LGP22601100 = $281,357 (P00121)
PR# - F11SLS31990900 = $8,259 (P00121)
PR# - FS0LGP22601200 = $46,893 (P00136)

5733400 303 83LE 25309S 010000 555L0 33605F 662400 F62400
PR# - FSOLGP22600900 = $1,517,623 (P00092)

PR# - FS0LGP22601000 = $43,907 (P00098)

PR# -F50LGP22601100 = $52,689 (P00121)

PR# - FSOLGP22601200 = $8,781 (P00136)

5733400 303 83LE 25309T 010000 555L0 35144F 662400 F62400
PR# - FS0LGP22600900 = § 25,869,582 (P00092)

PR# - FS0LGP22601000 = $863,507 (P00098)

PR# - F13SL.S31480700 = $627,651 (P00105)

PR# - F50LGP22601100 = $1,036,210 (P00121)

PR# - F13SLS31480900 = $53,799 (P00121)

PR# - F50LGP22601200 = $152,582 (P00136)

PR# - F13SLS31480800 = $8,996 (P00136)

5733400 303 83LE 25309E 010000 555L0 35953F 662400 F62400
PR# - FSORMS30930300 = $13,636 (P00111)

5733400 303 83LE 251270 010000 555L0 35182F 662400 F62400
PR# - FSORMS32580800 = $24,545 (P00123)
PR# - FSORMS32580900 = $2,455 (P00136)

Obligated
Amount

$8,979,008

$ 1,623,000

$ 28,612,327

$ 13,636

$ 27,000

Page 23f of 65
Contract F08650-98-C-0035
Modification P00136



Appropriation/Lmt Subhead/CPN Recip DODAAD

ACRN Acct Class Data Supplemental Accounting Classification Information

GA

GC

GD

GE

GF

5743400 304 83LE 213099 010000 555L0 35182F 662400 F62400

PR# FS0RMS31810200 = $13,844,545 P00130
PR# F50RMS32890100 = $13,844,546 P00133
PR# F50RMS32650800 =  $1,153,712 P00136

5743400 304 83LE 21309D 010000 555L0 35119F 662400 F62400

PR# F50RMS31810200 =  $3,729,091 P00130
PR# F50RMS32890100 =  $3,729,091 P00133
PR# F50RMS32650800 $310,758 P00136

5743400 304 83LE 21309S 010000 555L0 33605F 662400 F62400

PR# F50RMS31810200 $1,120,909 P00130
PR# F50RMS32890100 $1,120,909 P00133
PR# F5S0RMS32650800 = $93,409 P00136

5743400 304 83LE 21309T 010000 555L0 35144F 662400 F62400

PR# F50RMS31810200 =  $2,777,728 P00130
PR# FS0RMS32890100 =  $2,777,727 P00133
PR# F50RMS32650800 $231,477 P00136

573400 304 83LE 264D21 01000 52100 31378F 662400 F62400
PR# FQ252040140900 = $211,882 P00135

F08650-98-C-0035
P00136
Page 12 of 12

Obligated
Amount

$28,842,803|

$7,768,940]

$2,335,227|

$5,786,932

$211,882

Page 23g of 65
Contract F08650-98-C-0035
Modification PO0136





